GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

WRD - HNSS Project – Phase-II – Kuppam Branch Canal – Investigation, preparation of Hydraulic Particulars, designs & drawings for earth work excavation of HNSS Kuppam Branch Canal from KM 0.000 to KM 143.900 including construction of CM&CD works including 3 lifts to feed an ayacut of 6300 acres under tanks and to provide drinking water for 8 Mandals in Palamaner and Kuppam constituencies - Proposals for payment of additional quantities of structures for the work of Kuppam Branch canal of HNSS Phase-II - Approval - Accorded – Orders - Issued.

WATER RESOURCES (PROJ.III) DEPARTMENT

GO Rt No.626 Dated:07.09.2018

Read the following:

1) From the Chief Engineer, NTR TGP, Tirupati Lr No: CE/NTR-TGP/TPT/kuppam Additional Structures, dated:10.08.2018.
From the Chief Engineer, NTR TGP, Tirupati Lr.No.CE/NTR-TGP/TPT/TS/TS/T5/F.Kuppam/Additional, dated:01.09.2018

&&&&

ORDER:

In the letters 1st and 2nd read above, the Chief Engineer, NTR TGP, Tirupati has requested the Government to accord approval for the work "HNSS-Phase-II-Kuppam Branch Canal-Investigation, preparation of HP's, designs & drawings for earth work excavation of HNSS Kuppam Branch Canal from Km 0.000 to Km 143.900 including construction of CM&CD works including 3 lifts to feed an ayacut of 6300 acres under tanks and to provide drinking water for 8 Mandals in Palamaner and Kuppam Constituencies – Extra financial implication towards net additional quantities of all structures including inverted MS pipe siphons, tunnels etc.," for an amount of Rs.122.75 Crores (including tender premium at 4%) as per the Minutes of the Joint Meeting of SLSC & IBM Committees dated:30.07.2018.

2. The Government after careful examination of the matter, hereby accord approval for the work "HNSS-Phase-II-Kuppam Branch Canal-Investigation, preparation of HP's, designs & drawings for earth work excavation of HNSS Kuppam Branch Canal from Km 0.000 to Km 143.900 including construction of CM&CD works including 3 lifts to feed an ayacut of 6300 acres under tanks and to provide drinking water for 8 Mandals in Palamaner and Kuppam Constituencies - Extra financial implication towards net additional quantities of all structures including inverted MS pipe siphons, tunnels etc.," for an amount of Rs.122,75,00,000/- (Rupees One Hundred and Twentytwo Crores and Seventyfive Lakhs only) (including tender premium @4%) and payment has to be regulated subject to the conditions and modifications suggested by the Joint Committee of SLSC & IBM vide their Minutes of the meeting dt.30.07.2018.

3. The above expenditure shall be debited to the HOA:4700-01-137-11-27-530-531 OE.

4. The Chief Engineer, NTR TGP, Tirupati shall take necessary action accordingly.

5. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No.48022/167/FMU.WR.II/2018, dated:07.09.2018.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer, NTR TGP, Tirupati.
Copy to: The Director of Works & Accounts, Vijayawada
The Finance (FMU.WR.II) Department
The Accountant General, AP, Hyderabad
The PS to Hon'ble Minister (WRD); The PS to Secy (WRD)
File No. WRD-21024/45/2018-PROJ-III-WRD; SF/SC

//Forwarded::By Order//

SECTION OFFICER